Building Schedule

Rough Guide Only

Activity	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
Arrange Services																					
Arrange Contractors																					
Order Materials																					
Clear and prepare site																					
Set Out - Surveyor																					
Temporary Power																					
Plumber - Water Services																					
Excavate - Footings/Stumps																					
Drainage - Under Slab																					
Steel in Footings																					
Inspection - Steel/Foundations																					
Concrete Pour - Footings																					
Concrete Form - Prepare																					
Steel in Slab																					
Inspection																					
Pest Barriers																					
Concrete Pour - Slab																					
Carpenter - Bearers /Joists																					
Carpenter - Floor Sheeting																					
Carpenter - Frames																					
Carpenter - Trusses																					
Frame Inspection																					
Plumber - Roof/Gutters																					
Carpenter - Windows																					
Carpenter - Frame Wrap																					
Drainer - Completion																					
Bricks/Cladding																					
Soffit Linings																					
Plumber - Hot/Cold Water																					
Electrician - Rough In																					
Plumbing Inspection																					
Internal Linings																					
Cabinet Maker - Joinery																					
Carpentry - Fixout																					
Waterproofing																					
Floor/Wall Tiler																					
Painter																					
Plumber - Fixout																					
Electrician - Fix Out																					
Finish Up - Preperation																					
Pest Barriers																					
Final Inspection																					